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GSA

GSA National Capital Region

March 28, 2007
VIA FEDERAL EXPRESS

Potomac North, LLC

¢/o Ms. Lynn deCastro
Prudential Real Estate Investors
8 Campus Drive

Parsippany, NJ 07054

Re: SLA No. 1to GS-11B-01934
Potomac Center North

Dear Ms. deCastro:

Enclosed please find an executed copy of Supplemental Lease Agreement (SLA)
No. 1 to Lease No. GS-11B-01934. This SLA is issued to adopt a revised and
accelerated Project Schedule for the design, construction and delivery of the
leased space and to exercise the expansion space option contained in the lease
to acquire the remainder of the available space in the building.

Thank you for all of your efforts on behalf of this project. We look forward to
working towards a successful project completion. Should you have any
questions or need any additional information, please feel free to contact me on
(202) 401-1027 or at joel.berelson@gsa.gov.

Sincerely,

Joel T. Berelson
Contracting Officer
DC Service Center

Enclosure

U.S. General Services Administration
301 7th Street, SW

Washington, DC 20407-0001
www.gsa.gov
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GENERAL SERVICES ADMINISTRATION SUPPLEMENTAL AGREEMENT DATE
PUBLIC BUILDINGS SERVICE o1 MAR 2 7 2007
SUPPLEMENTAL LEASE AGREEMENT ' (Page 1 0f2)
TO LEASE NO.
GS-11B-01934

ADDRESS OF PREMISES:
Potomac Center North
500 12" Street, S.W.
Washington, D.C., 20024
THIS AGREEMENT, made and entered into this date by and between, POTOMAC NORTH, LLC

Whose address is; c/o The JBG Companies
4445 Willard Avenue, Suite 400
Chevy Chase, MD 20815

Hereinafter called the Lessor, and the UNITED STATES OF AMERICA, hereinafter called the Government:
WHEREAS, the parties hereto desire to amend the above Lease.

NOW THEREFORE, these parties, for the considerations hereinafter mentioned, covenant and agree that the said
Lease is amended, effective upon execution by the Government, as follows:

1. This Supplemental | ease Agreement is issued to adopt a revised and accelerated Project Schedule for the
design, construction, and delivery of the leased premises. The parties hereby adopt and incorporate into the Lease the
attached Project Schedule, which cansists collectively of (a) a bar chart entitled “PCN Tenant Accelerated”, dated
March 26, 2007 (Exhibit A hereto), and {b) a memorandum from Hickck Cole Architects dated March 26, 2007 (Exhibit
B hereto). The attached Project Schedule shall supersede and replace the Project Schedule included as Exhibit C to
the original Lease, which shall be of no further force or effect. The attached Project Schedule shall be the governing
schedule for all purposes in connection with this Lease.

{Continued on page 2.)
All other terms and conditions of the !ease shall remain in full force and effect.

IN WITNESS WHEREOF, the parties subscribed their names as of the above date.

LESSOR: PoTomAC NORTH, LLC, A DELAWARE LIMITED LIABILITY COMPANY
By: THE PRUDENTIAL INSURANCE COMPANY OF AMERICA, ITS SOLE MEMBER,

ESIDENT
M‘(_@ ﬁ-e Smlaﬁf}

(Name) (Official Title)

IN THE PRESENCE OF (wilnessed b

£ Campus e barsippen BT ¢T3y

(Address)

UNITED STATES OF AMERICA

Contracting Officer
gnature, (Official Title)

GSA DG 68-1176
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Supplemental Lease Agreement No. 1 to Lease No. GS-11B-01934
Page 2 of 2

2. The parties hereby agree that Paragraph 2 of the 8F2 of the Lease and Paragraphs 3.17(F), (H), and (l) of the
lease are hereby amended to provide as follows:

a. Therentand lease commencement date for the entire leased premises as a unit shall be January 17, 2008.
The rent and lease commencement date referred to in this SLA is the time that the abatement of rent referred to
in Paragraph 3 of the SF 2 shall commence.

b.  Therent and lease commencement date set forth above is based on a scheduled date for accupancy of
the entire leased premises as a unit, inclusive of installation of all government provided systems furniture and
issuance of a certificate of occupancy, of February 28, 2008, and accounts for any and all delays incurred by
either party prior to February 7, 2007, in accordance with Paragraph 3.17(F) of the Lease, but not for delays
incurred after February 7, 2007,

c.  Therent and lease commencement date of January 17, 2008 shall be further adjusted for delays incurred
after February 7, 2007, which shall be determined in accordance with Paragraph 3.17(F) of the Lease as
modified by subparagraphs (d}, (e}, and (f) below.

d.  The second full subparagraph of Paragraph 3.17(F) of the Lease is hereby deleted and the following is
inserted in lieu thereof: “Should either the Government or the Lessor fail to discharge their responsibilities within
the time allocated under the attached Project Schedule, such shall constitute Government or Lessor delay,
respectively. Delay by either party shall be offset against early completion of that party’s other responsibilities
under the attached Project Schedule only to the extent that such early completion results in actual acceleration of
the schedule as a whole, but shall not be offset against delay by the other party.”

e. Inthe event of Government delay, including but not limited to delays by the Government in procuring and
installing systems fumiture, the time for Lessor to obtain the certificate of occupancy and achieve Government
acceptance of the entire leased premises as a unit, as set forth in the attached Project Schedule, shall be
extended one day for each day of Government delay, but the lease and rent commencement date of January 17,
2008 shall not be adjusted.

f, In the event of Lessor delay, the rent and lease commencement date of January 17, 2008 shall be
extended by one day for each day of Lessor delay.

3  The Government shall pay any actual and reasonable additional design costs required to implement the
attached accelerated Project Schedule. Such costs shall be paid, at the Government's discretion, either from
the tenant improvement allowance or in lump sum

4. Pursuant to Subparagraph & (Q) of the SF2, the Government hereby exercises its option to lease the remainder
of the space in the building, all as more fully set forth therein. The exercise of the option shall be documented in
a subsequently executed Expansion Space Lease hased upon the terms and conditions set forth in
Subparagraph 6 (Q) and incorporating the same schedule and terms reflected above.

INITIALS: &

LESSOR GOVERNMENT
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Memorandum

To: JBG Date: March 26, 2007
4445 Willard Av Project:
Chevy Chase, MD 20815 Nurnber:  06077.00

Altn: Jeff Williams-JBG Re: 100% Space Planning
Mark Wesselink- JBG

From: Chrig Smialek CC: Lisa Sumner-GSA
Hickok Cole Architects

This memo is in reference to basic Architectural and M/E/P design deliverables for the Government tenant
improvemnents to 500 12" street, NW, Washington DC. We have outlined below deliverables and where
possible, specific or critical dates by which information will be needed by Hickok Cole Architects or our
consultants in order to stay on schedule. Additionally, the dates outlined in the scope below are based on the

Page 10f 13

# encioswres are nof @s
noled, kindfy nobify us at
ance. Thank you.

Wis-wash-Od\csmialekSIVly
Documents\ICE\Revised
Phased Delverablss
Memg-DID 03.14.06.00c

project schedule.
Space Planning Critical Dates:

Items required by the Government during Space Planning:
Government Blocking and Stacking review

Government Blocking & Stacking comments due to HCA
Government Blocking & Stacking Final Approval

Notice to proceed to Space Planning/DID

Phase | Floors 2,34 40 and P2;
Government informal space plan review/comment
Space Plan Submission Phase 1 Floors {2,3,4,P2)
*Government comments Floors (2,3,4,P2) due to HCA
Final Space Plan Approval/Notice to Proceed to DID
Governrment review of Finish Pallets

Government Final Approval of Finishes

*|ssue Phase | DID package for GSA/Tenant review
Final Approved DID Package/Notice to Proceed to CD's
Issue CD Package for GSA/Tenant Review

Government comments orn CD's

Issue final CD Package for Construction

1023 3ist Streat, NW | Washington, DC 20007 | P 2026679776 | F 2026672260 | wwwhickokoole com

Date Required:

14 February 2007
19 February 2007
21 February 2007
21 February 2007

Weekly meetings
7 Maich 2007
12 March 2007
14 March 2007
26 March 2007
30 March 2007
28 March 2007
4 April 2007

2 May 2007

2 May 2007

17 May 2007

Status:

Complete
Complete
Complete
Complete
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Phase Il Floors 5% 6 72 8%, & 97
Government informal space plan review/commenti
Space Plan Submission Phase 2 Floars (5-8)
*Govemment comments Floors (5-8) due to HCA

Final Space Plan Approval/Notice to Proceed to DID
Government review of Finish Pallets

Government Final Approval of Finishes

*Issue Phase |l DID package for GSA/Tenant review
Final Approved DID Package/Notice to Proceed to CD’s
lssue CD Package for GSA/Tenant Review

Government comments on CD's

Issue final CO Package for Construction

Phase Ill Floors 1%, 10%, & {10 :
Govermnment informal space plan review/comment
Space Plan Submission Phase 3 Floors (1,10 &11)
*Government comments Floors (1,10 &11) due to HCA
Final Space Plan ApprovalMNotice to Proceaed to DID
Government review of Finish Pallets

Govemment Final Approval of Finishes

*|ssue Phase 3 DID package for GSA/Tenant review
Final Approved DID Package/MNotice to Proceed to CD's
Issue CD Package for GSA/Tenant Review
Government comments on CD's

Issue finat CD Package for Construction

* Government Review Time is an agreed timg(f)e
u

of comrnents thru discussions within the sch
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Weekly meetings
18 April 2007
23 Apnit 2007
25 April 2007
02 May 2007
11 May 2007
09 May 2007
16 May 2007
13 June 2007
20 June 2007
29 June 2007

Weekly meetings
30 May 2007
04 June 2007
06 June 2007
06 June 2007
13 June 2007
20 June 2007
27 June 2007
27 July 2007

03 August 2007
13 August 2007

riod based on discussions and resolutions
le Wend. Project meetings. The accelerated

schedule is based on the architect receiving 90% of tenant comments within the meetings, all
remaining comments are due to the architect no later than the following Monday by COB.

Ifenclosures are not as
riotad, kinclly notify us at
onoe. Thani yau,

\Wis-wash-CHicsmiaickd Wy
DocumentsifCE\Revised
Phased_Deliverablies
Memo-0¥0 0314 68.doc
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Memorandum

Design Intent Drawings

In the following section, we have organized the DID phase with respect to the Review Submission schedules
outlined above and shown in the project schedule. Items that will be required from Government to complete
gach submission and the iterns to be completed by HCA for the submission are listed with each submission.

We will coordinate work supplied by Government into the DID Documents in order to provide the necessary
architectural, M/E/P requirements for the special spaces as outlined in the POR. Work supplied by others
includes, but is not limited to: ‘

« Drawings and specifications for computer infrastructure and equipment [ie. servers, panel boards],
including cabling distribution [standard disfribution to offices and workstations, including types of lines and
quantities]. We will provide architectural backgrounds of space plans for Government and Government
ConsUltant/Specialist mark-up of this information. This includes the data closet/server layouts w/ equipment
sizes; conduit types, sizes, locations and appropriate clearances; confirmation of power and HVAC
requirements. Mark-ups should be keyed to appropriate cut sheets andfor specifications for the device
and/or equipment idertified to insure proper tayout and coordination when added to the Architectural and
M/E/P drawings.

o Security infrastructure requirements, such as special construction details [walls, floors, ceilings], equipment,
and devices. We will provide Government and Government Consultants/Specialists w/ Architectural Plan
backgrounds for the purpose of, but not limited to, marking-up special construction locations, camera
locations, access control devices [i.e. card readers, cipher locks, Request-to-exit devices, motion detectors]
and security control equipmenrt [i.e. muttiplexers, video monitors, panel boards, interface w/ building fire
alarm, emergency back-up power, etc.] Location-specific information fsuch as mounting heights and
direction of cameras] should be identified. Additionally, Govemment and Government
Consultants/Specialists will need to provide product information for, but not fimited to, the equipment and
devices listed above, This product information will need to indicate sizes, power requirements, etc. Mark-
tps should be keyed to appropriate cut sheets and/or specifications for the device and/or equipment
identified to insure proper layout and coordination when added to the Architectural and M/E/P drawings.

e Equipment information not listed in the POR such as the power requirements and equipment sizes for high
density filing, copy machines, fax machines, printers, and weights of any heawy-loading equipment such as
safes. Special finishes should also be addressed and specifications provided for items not addressed in
the POR. Mark-ups should be keyed to appropriate cut sheets and/or specifications for the device andfor
equipment identified to insure proper layout and coordination when added to the Architectural and ME/P

drawings.
Pegedal1a s Special audio-visual requirements, including sound, lighting, AN requirements (electronic whiteboards,
ertosures & ot as video monitors and projection equipment) and specifications for the Command Center and conferencing
roled, kindly notly us at faciliies. We will provide architectural backgrounds o be used by Government and Government
ance. Thank you. Consultants/Specialists for the mark-up of eguipment locations. The mark-ups should be keyed to product
\s-wash-OaicsmilekBWY information [i.e. specifications and cutsheets} about the specific piece of equipment, and location-specific
Docurients\CERevisad informetion should be identified [ie. heights and mourting locations, etc]. We wil coordinate the
Phased Deliverables Architectural and M/E/P drawings with this information. At this time, it is our understanding that the design of

Memo-DID 03,14 06.dloc the Command Center will be by others.
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Memorandum A
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»  Furniture system dimensions to include panel sizes, heights, power locations and system requirements. We
will provide our Architectural backgrounds to the Government contracted fumiture vendor for them to verify
the layout of the fumniture. Demountable partition system dimensions to include panel/module sizes,
heights, power locations and systemn requirements. We will coardinate the Architectural and M/E/P drawings
with this information. The furniture will be designed and specified by others.

We will work closely with Government to establish demarcation points for work provided by others, and
coordinate our work with the wark provided by others, such as computer equiprment and the AV equipment.

DID'S

1. Hems included on DID Submission Documents
s Government comments from Space Plan review if consistent w/POR and previous Space Plan
submissions.
Layout wall locations with appropriate wall thicknesses
Located and graphically show all door kacations w/appropriate widths
Confirrn Egress/Code/ADA requirements
Dimension all primary closed /open spaces and main carridors
Locate furniture in closed spaces as shown in POR
Locate systems furniture module in open office space focations.
Wall types keyed to plan legend
Door types keyed to door schedule and size, material indicated on schedule
T/O/E located for architectural coordination
Millwork locations
Raised flooring ramps/steps.
Wall Finishes located and scheduled.
Floor Finishes focated and scheduled
Door schedule indicating hardware function and door finish
Security devices and equipment located for architecturat coordination
Reflected Ceiling Plan for architectural coordination
Systerns fumiture layouts updated and coordinated with T/D/E

Design/Review meetings with the Government

It is anticipated that during this phase we will have weekly Design meetings with the Government/Govemment

Consultants as part of the scheduled progress meetings to discuss design issues, ask gquestions,
Page 4 cf 13 distribute/coordinate information, and to review comments on Submissions.

fenclosures are nal as
noted] kindly notify us at
once. Thank you.

\Ws-wash-OdicsmialehkiMy
CocumentsUCE\Revised
Phased Delverables
Memo-DID 03, 14.06.000
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Design Intent Drawings Crifical Dates:
lterns to be submitted to HCA prior to commencerment of submission work
Phase - Floors 2, 3, & 4, P2
iterry Description Date Status
Required
1§ Confirm System Furniture Module size & Furniture feed locations. 02.20.07| Delivered
tems fumiture siz be deatermined from the POR, elec. Feed 03.06.07
Electric feed locations will be determined by the layouts, no power
Poles required, feed el m colurmns, walls and if nece:
re drills
2 | Confirm Locations of demountable systems and sizes 02.20.07 | Delivered
There will be no demountable partitions in the 1% phase 03.06.07
3 { Special equipment sizesfrequirements/cut sheets & locations 02.20.07 | Delivered
{ie UPS, racks , safes) 03.12.07
Al submitted under separate cover by OCIO
(03.06.07)
Dimensions for equipments and Racks were confimed for the PBX area of the
computer Room ( apx. 1500 sqft) Tenant to confirm that HCA is fo assume the
same dimensions for racks and equipment for the remainder of the space
3.12 Tenant issued Computer room Layout drawing via email
4 | Confirm locations of all heavy loading equipment 02.20.07 | Delivered
OPR has 6 Lekirievers and 1 six bank space saver filing system, 031207
4 2 drawer safes, 9 4 drawer safes, 16 5 drawer safes, 2 full size
220V copiers.5 fax machines, 15 network printers, 4 shredders
2 microfiche ers and 6 scanning stations
(03.08.07
Tenant to supply Dimensions for the above equipment, HCA to confirm that they
will fit within the plan
(3/12/07) Safe Measuremants:
ZDR-1928x28  4DR-21x28%52, 5 DR- 21x28x58, |eldriever Series
PageBalia 102wx h, Space Saver Files -11ft 5in Wide x 24’ 3" deep x 80" h
Fencosures are nol as 5 Confir‘r.n locations of high density filing (if requi.red) 02.20.07 | Delivered
noted, kindy noil us at OPR flling systems have to be located within their space 03.12.07
once. Thank you,
Ws-wash-Odicsmialai Wi (03'06'07) . . . .
DocurmentsVCE Revisad Tenant to supply Dimensions for the equipment, HCA to confirm that they will
Phased Delverables fit within the plan
Memo-DID 03.14.06.doc
(03/12/07) | eldreiver Series 80-102wn48dx96h, Space Aver Files-11115 inw x 24’
3"dx80"h.
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| P
6 | Confirm Quantity of Filing cabinets per department 02.20.07 | Delivered
Will have to provide this at a later date 03.12.07
This information is required to proceed with Space Planning.
(03/13/07) Tenant Direction vig email
Quantities and dimension for file cabinets please include as many lateral files
throughout the spacs as possible using the following dimension per lateral file:
36" widih x 19" depth x 64" tall
7 | Confirm all special Acoustical wall requirements if required 02.20.07 | Revised
All walls should be rated at 455TC 03.14.07
03.14.07-Typical wells shall be 40 STC per the SFO
8 | Conferencing requirements seating configurations, Acoustics, AV equipment. | 02.20.07 | Delivered
Provide 2 convenience outiets 2 Data and 2 Voice in each conf. i, 03.07.07
HCA To Assurne NG Audio Visual equipment required in Conference
Roorns, Tenant to Confim
03.07.07 Tenant confimns in Meeting NO AV requirements in typical
floor conference room
9 | Demarcation of secure perimeters. ( if required) 02.20.07 | Delivered
The following floors will need demising walls.2, 59, 7%, g%, 100 03.06.07
11% Fxec office will need to be separated from the rest of the offices
On the 11 floor, 39 floor no demising walls except for the computer room.
10| Typical office power requirements and locations 02.20.07 | Delivered
2 convenience outlets, 1 Dedicated outlet, 1 Data and 1 Voice. Average 03.13.07
Ot 1 network printer for every 10 FTEs, 1 shradder for every 50 FIEs
And 1 PC for every FTE.
Tenant to confirm Dimensions for network printer, shredder)
( to clarify, HCA is assuming 1 printer location for every 10 full time empioyees
03.13.07-Dimension of largest printer (for every 10 employees) the
largest printer is 22" width x 20.5" depth x 21* tall
PageBai13 11| Preliminary power requirements for systems furniture. 02.20.07 | Delivered
0 - | 3 convenience gutiets, 1 Dedicated, 1 Data, 1 Vioice 03.06.07
enclosures are nof as = # > - - . - T
noted, kindy notyusar | 12| Equipment requirements for items such as moveable files, copiers, printers, etc. | 02.20.07 | Confirmed
once. Thank yau, HCA to assume no equipment required for groups on floors 2,3,4 and p2, 03.07.07
Vs wash O csmislekS cther than the ttems mentioned in other sections.
Documents\ICE\Revised
Phased Defiverables 13| Security devices and equipment located for architectural coordination 02.20.07 | Delvered
Memo-DID 06,1406 doc Card readers on all lobby entrance doors 03.06.07
Requirements for Spacial Doors, lighting, finishes 02.20.07 | Delivered
14 | None at this time 03.06.07

13/20
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4 Equipment Specifications & power requirements for all Data/Security equipment. | 02.20.07 | Delivered

Cameras will be required at entrance lobby, exterior of the buiiding 03.06.07
And the garage

Memorandum

—
c

Requirements for Computer Room- 3 Floor 02.20.07
16 | Already submitted by QCIOQ, 1 ramp approx. 55 sq. ft. will be needed

Need Weight of the PBX and UPS Cabinets, may effect location of room

03.13.07-Weight of PBX unit (need to find an location} UPS battery bays are

2100 Ibs each, we have g total of 4 which are housed next to each other

Need weight of Racks/Cabinets

Equipment list for typical Pantry 02.20.07 | Confirmed
17 | Sink, garbage disposer and power for refrigerator and microwave 03.07.07

HCA assumes no Water line requirement for Coffee maleers, no requirements
given for Refrigerator, HCA will specify freely

18| Requirernents/ equipment for Shipping and Receiving 02.20.07 | Confirmed
2 Dedicated outlets, 2 convenience outlets on ea. Wall, 1 Data, 1 Voice 03.07.07
Standard sheetrock wall construction, heavy duty double doors,
Typical office HYAC, and charging station for power fack (2)

Need shelving quantities and dimensions, is the shelving existing to be
relocated? Purchased new? Or millwork?

03.07.07 Tenant responge in meseting:
helving to be provided t, layout not required
19| Requirernents/ equipment for Supply Issue Room 02.20.07 | Confirmed
Same as shipping and receiving 03.07.07

Need shelving quantities and dimensions, is the shelving existing to be
relocated? Purchased new? Or millwork?

03.07.07 Tenant response in mesting:

Shelving to be provided by tenant, layout not required

Page7 of 13
Ferchsesaenoras | 20) Hequirements faquipment for Property Control Room 02.20.07 | Confirmed
noted, kincly notly us at Same as shipping and recsiving 03.07.07
once. Thank yoe.

. Need shelving quantities and dimensions, is the shelving existing to be
W waash-Odcsmmiaiond :
Doct?nenasucaﬂewsedm relocated? Purchased new? Or millwork?
Phasad Deliverables
Merno-DID 03.14.06.doc

03.07.07 Tenant response in mesting:
Shelving to be provided by tenant, layout not required
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PageBof13

I ernciosures are not as
noled, kindly notify us at
ance. Thank you.

Ws-wash-O4icsmialek$iMy
Docurnsnis\ICERevised
Phased Delverablos
Mema-DID 03,1406 doc

Memorandum

Additional Phase | Notes:

Tenant direct:

03.06.07

QOCIO will require 5 window offices
OPR will require 4 window offices
OCFO will require & window offices

HCA, Response:

03.06.07

The requirement to move “some “offices to the window line, with the new requirement of demising partitions
between select groups will result in the loss of warkstations on some floars. HCA is assessing this impact per
the above quantities. Is this an absolute requirement?

Tenant Direction;
03.12.07 via email
Mo offices will be required on Window line proceed as presented on 03.07.07
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Memorandum

Phase II- Floors 5,6, 7, 8 &9

tem | Description Date Status
Required
1 | Confimm System Fumiture Module size & Furniture feed locations. 04.04.07
2 | Confirm Locations of demountable systems and sizes 04.04.07
3 | Specidl equipment sizes/requirements/cut sheets & locations 04.04.07

fie UPS, racks ., safes)

4 | Confirm locations of all heavy loading equipment 04.04.07
5 | Confirm locations of high density filing {if required) 04.04.07
6 | Confirm Quantity of Filing cabinets per department 04.04.07
7 | Confirm all special Acoustical wall requirements if required 04.04.07

8 | Conferencing requirements seating configurations, Acaustics, AV equipmen{ 04.04.07

9 1 Demarcation of secure perimeters. {if requirad) 04.04.07
10 | Typical office power requirements and locations . 04.04.07
11 | Preliminary power requirements for systems fumiture. 04.04.07

12 | Equipment requirements for items such as moveable files, copiers, printers, etc.| 04.04.07

13 | Security devices and equipment located for architectural coordination 04.04.07

14 | Requirements for Special Doars, lighting, finishes 04.04.07

15 | Equipment Specifications & power requirements for all Data/Security equipment,  04.04.07

16 | Requirements for Auditorium 04.04.07
Page9of 13

17 | Requirements for Media Center/ TV studio 04.04.07
Ffenclosures are not as
o rly ;’gg_fymf 18 | Requirements/ equipment AV command center 04.04.07
WWis-wash-OdicsminleRgivy ' i i

. i 19 | Equipment List for typical Pantry 04.04.07

Phased_Deiverables

Memo-DIDO3 14060 | 20 | Requirements { including alt AV} for Conference Center 04.04.07
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7
Memorandum ?o!.ﬂ.

N

Phase Il Additional Notes:

Page 10 of 13

IFenclosures are not as
noted, kindly natfy us at
once. Thank you.

Wis-wash-Od\csmiaiek$iMy
DocumeantsWCE\Revised
Phased Delverables
Mema-DiD 03.14.96.doc
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Memorandum

[
'n.;\\h.
Phase lil- Fioors 1,10, & 11
ltern Deseription Date Status
Reguired
1| Confirm System Furniture Module size & Fumiture feed locations, - 05.16.07
2 | Confirm Locations of demountable systems and sizes 05.16.07
3 | Specicl equipment sizes/requirements/cut sheets & locations 05.16.07
fie UPS. racks , safes)
4 | Confirm locations of all heavy loading equipment 05.16.07
& | Confirm locations of high density filing (if required) 05.16.07
6 | Confirm Quantity of Filing cabihets per department 05.16.07
7 | Confirm all special Acoustical wall requirements if required 05.16.07

8 | Conferencing requirements seating configurations, Acoustics, AV equipment. | 05.16.07

9 | Demarcation of secure perimeters. ( if required) 05.16.07
10| Typical office power requirements and locations 05.16.07
11 Preliminary power requirements for systerns furniture, 05.16.07

12| Equipment requirements for items such as moveable files, copiers, printers, etc. | 05.16.07

13| Security devices and equipment focated for architectural coordination 05.16.07

14 Requirements for Special Doors, lighting, finishes 05.16.07

15| Equipment Specifications & power requirements for all Data/Security equipment. | 05.16.07

16| Reguirements/ Layout/ Equipment for SCIF 05.16.07
Page 11 0 13

17} Requirements/Layout/ Equipment for IOC 05.16.07

ifenclosures are not as

gﬁfj m 5’,’35[" v=8 18 Requirements for Executive restroom 051607
Wswash-Dicsmaekdy 19| Requirements for Executive Office area 05.16.07
DocumentsVCER\Revised

Phased Deliverables

Memo-DID 03.140800¢ | 20 Requirements for Executive Conference 05.16.07

21) Equipment List for Typical Pantry 0516.07
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Memorandum

Phase lil- Floors 1,10, & 11 Cont.

ltern Description Date Required | Status
22| Requirementsfequipment for Cafeteria 05.16.07
23| Requirements /equipment for Fitness Center 05.16.07
24| Requirements/ equipment Security Areas 05.16.07
25| Requirements/equipment Mail Room 05.16.07
26| Requirements/equipment Copy center 05.16.07
27| Requirement/ equipment cuts for ATM 05.16.07
28 Requirements / equipment for Health unit 05.16.07
29| Equipment list for executive Pantry 05.16.07
30| Requirements for Union Office 05.16.07

Page 12 of 13

I enclosires are not as
noted, kinally nolify us at
once. Thank you.

Ws-wash-Od\csmiziekivy
Documents\CE\Revisad!
Fhased_Deliverables
Merno-DID 03. 14.06.coc
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Memorandum

Phase {ll Additional Notes:

Page 13 of 13

if enclosures are not &8
noled, kindlly nolify us at
once. Thank yot!

Ws-wash-Odiesmialek Wy
Documents\iCERevised
Phased Defverables
Memo-DID 03.74.06.00c






